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AMG/IEEE Standards Conops

The IEEE Standards Development Group (SDG) has outlined the HLA

Spec--IEEE Standards Adoption Review process in five phases, as
follows:

Phase Dates
AMG review of IEEE drafts Feb 5 - Apr 15, 1998
First SISO community review and comment cycle Apr 20 - 10 June, 1998
Second SISO community review and comment cycle Jul 27 - Dec 9, 1998
IEEE editing and first ballot cycle Dec 14, 1998 - May 3, 1999
Second ballot cycle May 10 - Sept 30, 1999

Each phase addressed in detail in following slides



Phase 1, IEEE Standards Review:

AMG Review of IEEE drafts

5 Feb 1998
11 Feb 1998
12 Feb 1998

9 -13 Mar 1998

15 April 1998

Final draft goes to AMG for review
AMG 23 adopts specification

When version is posted on DMSO web SDG
will announce that Specification Draft is
available for SISO / IEEE public comment
and request volunteer reviewers

SIW Presentation explaining process
and schedule

AMG 24 - Full documentation (DIFs,
APIs) complete




Phase 2, IEEE Standards Review:
First SISO Community Review and Comment Cycle

20 April 1998 1st draft of IEEE documents to SISO
community for comment

- First of two non ballot reviews from community 4
week comment period for each review, followed by 10
week DG revise & reply period

- 18 May 1998 Comment period ends
- Begin Revise and Reply period
10 June 1998 AMG 25 - Status Review

- Present "community" issues and potential impact




Phase 3, IEEE Standards Review:

Second SISO Community Review and Comment Cycle

27 July 1998 2nd Draft IEEE documents to community for final
comment prior to Ballot Draft - AMG 1.4 Checkpoint; ‘no build
specification update’

12 Aug 1998 AMG 26 - Status Review, Comments, endorsement as next
specification with AMG concerns. - Present "community" issues
and potential impact

24 Aug 1998 End comment period - Begin Revise and Reply period
14-18 Sep 1998 SIW - Explain ballot process - Document status

14 Oct 1998 AMG 27 - Status Review - Present "community" issues and
potential impact

2 Nov 1998 Complete Ballot Draft - Forward to SAC and EXCOM for Balloting
approval

30 Nov 1998 Final Draft to AMG

9 Dec 1998 AMG 28 - AMG draft approval - This ensures that the AMG

approves the ballot draft so AMG and IEEE stay in sync



Phase 4, IEEE Standards Review:

IEEE Editing and First Ballot Cycle

14 Dec 1998
11 Jan 1999
Feb 1999

1 Mar 1999

8 Mar 1999

Apr 1999

3 May 1999

Draft Standards to IEEE for editing

Start 1st Balloting - 45 days

AMG 29

End Balloting

Get from IEEE the responses to balloting
AMG 30

All Comments resolved -

SAC approves re-ballot

- It is possible that the ballot could be approved and not
need a second ballot, in which case the end
period dates would be moved up appropriately




Phase 5, IEEE Standards Review:

Second Ballot Cycle

10 May 1999
24 May 1999
31 May 1999
Jun 1999

28 Jun 1999
1 Jul 1999

6 Aug 1999
Aug 1999

30 Sept 1999
Oct 1999

Start 2nd Balloting - 14 days

End Balloting

Receive responses to balloting from IEEE
AMG 31

All Comments resolved

Send to IEEE Standards Department for
processing

IEEE sends documents to REVCOM for review
AMG 32

IEEE approves 3 HLA Standards

AMG 33




IEEE Process -- AMG Checkpoints

Objective is a coordinated approach which allows AMG
visibility in direction of IEEE recommendations and
opportunity to assess potential impact on DoD

AMG Checkpoints
- Maintain an AMG Checkpoint (1.4) in August 1998 as a
coordination point
« Hopefully will not depart from IEEE draft at this point
« Any departures would be the focus of coordinated
assessment during the subsequent cycle
= No new specification would be formally issued
+ 1.4 checkpoint updates would be retained as a
synchronization point
- February 1999 Checkpoint (1.5) corresponds to IEEE first
ballot draft
« Option for formal specification update with updates of
supporting software




